

The Gantt chart illustrates the project timeline from 1997 to 2004. The timeline is marked with years and months. The project phases and their durations are as follows:

- Phase 1: Initial Planning and Design (1997-1999)**
 - Task 1.1: Initial Planning (1997-1998)
 - Task 1.2: Design (1998-1999)
 - Task 1.3: Design Review (1999-2000)
- Phase 2: Construction and Installation (1999-2001)**
 - Task 2.1: Construction (1999-2000)
 - Task 2.2: Installation (2000-2001)
 - Task 2.3: Construction Review (2001-2002)
- Phase 3: Testing and Commissioning (2001-2004)**
 - Task 3.1: Testing (2001-2002)
 - Task 3.2: Commissioning (2002-2003)
 - Task 3.3: Project Closeout (2003-2004)

Key milestones and dates are highlighted in the chart:

- Design Complete: 1998-12-31
- Construction Complete: 2000-12-31
- Testing Complete: 2002-12-31
- Project Closeout: 2004-12-31

